COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2018

ESTI MATE SUMVARY 14: 09: 40
CONTI D C20473 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20473-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI ME ALLOW 70 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME:  81.43 ORI G TI ME ALLON 70 WORK DAYS
PRQJECT NO. NHPP0852- 112
US85: HAMPDEN TO FLORI DA- RESURF
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER ARAPAHCE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 30/ 2018 DATE TI ME STARTED 07/16/2018
6663 COLORADO BLVD. DATE LET 03/ 29/ 2018 DATE WORK BEGAN  07/16/2018
DATE AWARDED 04/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/15/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 07/ 16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 148, 347.50 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI: $ 2,899, 893.50 NON- PARTI CI PATI NG 748, 146. 32 466, 931. 10
PERCENT COMPLETE: 23.76% TOTAL EARNI NGS 748, 146. 32 466, 931. 10
FUNDS AVAI LABLE: $ 2,400, 201.18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 748, 146. 32 466, 931. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -20, 794. 39 -13,182. 93
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 727, 351. 93 453,748. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 727, 351. 93 453,748. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 453, 748. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20473-BID ESTI MATE RUN 10/ 05/ 2018
PRQJECT: NHPP0852- 112 ESTI MATE NO 0003 14: 09: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 4,000 0. 000
EACH 2.000 1, 800. 00
900. 00000 2.000 1, 800. 00
0010 202-00035 Renoval of Pipe 433. 000 0. 000
LF 425. 000 8, 925. 00
21. 00000 425. 000 8, 925. 00
0015 202-00155 Renoval of Wall 150. 000 0. 000
LF 150. 000 9, 600. 00
64. 00000 150. 000 9, 600. 00
0020 202-00190 Renoval of Concrete Median Cover Materi al 355. 000 92. 000
5% 86. 000 559. 00
6. 50000 178. 000 1, 157. 00
0025 202- 00200 Renoval of Sidewal k 515. 000 0. 000
SY 288. 200 1,873. 30
6. 50000 288. 200 1,873.30
0030 202-00201 Renoval of Curb 550. 000 135. 000
LF 0. 000 0.00
6. 00000 135. 000 810. 00
0035 202-00203 Renoval of Curb and Cutter 2,161. 000 762. 000
LF 1, 005. 500 7,038. 50
7.00000 1, 767. 500 12,372.50
0040 202-00206 Renoval of Concrete Curb Ranp 164. 000 13. 000
5% 26. 000 624. 00
24.00000 39. 000 936. 00
0045 202-00210 Renoval of Concrete Pavenent 2,571. 000 273. 000
SY 595. 800 14, 895. 00
25. 00000 868. 800 21, 720. 00
0050 202-00220 Renoval of Asphalt Mat 1, 607. 000 0. 000
5% 1, 599. 000 15, 990. 00
10. 00000 1, 599. 000 15, 990. 00
0055 202-00240 Renoval of Asphalt Mat (Pl aning) 810. 000 0. 000
Sy 0. 000 0. 00

8. 50000 0. 000 0. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20473-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0852- 112 ESTI MATE NO 0003 14:09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 Renopval of Pavenment Marking 9, 700. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0065 202- 00254 Renoval of Pavenent Marking (12 Inch) 1, 000. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0070 202-00256  Renopval of Pavenment Marking (15 Inch) 1, 000. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0075 202-00425 Renoval of Bridge Railing 120. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0080 202-00805 Renoval of Overhead Sign Structure 3. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0085 202-00810 *Rermoval of Ground Sign 21.000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0090 202-00821 *Renoval of Sign Panel 9. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0095 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
10, 800. 00000 0. 000 0. 00
0100 202-01130 *Renoval of Guardrail Type 3 287. 500 0. 000
LF 175. 000 1, 050. 00
6. 00000 175. 000 1, 050. 00
0105 202-01140 Renoval of Guardrail Type 4 647. 000 275. 000
LF 372. 000 8, 556. 00
23. 00000 647.000 14, 881. 00
0110 202-01300 *Renpval of End Anchorage 2.000 0. 000
EACH 2.000 430. 00

215. 00000 2.000 430. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20473-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0852- 112 ESTI MATE NO 0003 14:09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 Uncl assified Excavation (Conplete In Place) 1, 210. 000 300. 000
cY 800. 000 35, 200. 00
44.00000 1, 100. 000 48, 400. 00
0120 203-00100 Mick Excavation 400. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0125 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0135 203-01597 *Pot hol i ng 80. 000 26. 500
HOUR 52. 000 11, 180. 00
215. 00000 78. 500 16, 877. 50
0140 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0145 206- 00000 Structure Excavation 80. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 206-00100 Structure Backfill (Cdass 1) 25. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0.00
0155 207-00205 Topsoi | 131. 000 0. 000
cY 0. 000 0. 00
37.00000 0. 000 0. 00
0160 207-00210 St ockpi l e Topsoi | 131. 000 0. 000
cY 0. 000 0. 00
11. 50000 0. 000 0.00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 1, 276. 000 1,276. 000
LF 0. 000 0. 00

9. 00000 1, 276. 000 11, 484. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00045

0180

208- 00051

0185

208- 00056

0190

208- 00070

0195

208- 00103

0200

208- 00105

0205

208- 00106

0210

208- 00107

0215

208- 00207

0220 210-00750

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON
*Aggr egat e Bag
Concrete Washout Structure

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

*Er osi on Control

Management

*Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
LF
12. 00000
2.000
EACH
2, 450. 00000
12. 000
LF
16. 00000
2.000
EACH
490. 00000
2.000
EACH
2, 100. 00000
10. 000
HOUR
45. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
170. 00000
10. 000
HOUR
180. 00000
60. 000
DAY
325. 00000
4. 000
EACH

2, 350. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 05/ 2018

325.

4,700

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:09: 40

AMOUNT

1, 656

2,450

2,100

975.

4,700

00

00

.00

.00

00

.00

.00

.00

.00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00810

210- 00815

210- 00867

210- 01050

210- 04010

210- 04020

212-00006

212-00032

213-00003

213- 00061

216- 00201

C20473
20473-BID
NHPP0852- 112

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Reset Ground Sign 7.000
EACH
92. 00000
*Reset Sign Panel 7.000
EACH
205. 00000
*Reset Fire Preenption Unit 1. 000
EACH
475. 00000
*Reset Chain Link Fence 150. 000
LF
14. 00000
Adj ust Manhol e 1. 000
EACH
860. 00000
Modi fy Inlet 2.000
EACH
3, 200. 00000
*Seedi ng (Native) 0. 240
ACRE
2, 250. 00000
Soi | Condi tioning 0. 240
ACRE
4, 300. 00000
*Mil ching (Weed Free) 0. 240
ACRE
3, 750. 00000
*Mul ch Tackifier 48. 000
LB
4. 75000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 381. 000
Cl ass

SY
4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 05/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:09: 40

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

240- 00010

250- 00010

250- 00050

250- 00110

304- 06000

403- 00720

403- 33841

403- 34871

411-10255

412-01250

412-01252

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

*Renpoval of Nests

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Techni ci an

*Heal th and Safety O ficer

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Pavenment (12-1/2 Inch)

Concrete Pavenent (12 1/2 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
130. 00000
1. 000
LS
5, 300. 00000
0. 000
HOUR
75. 00000
2.000
HOUR
88. 00000
543. 000
TON
36. 00000
69. 000
TON
320. 00000
400. 000
TON
104. 00000
230. 000
TON
114. 00000
197. 000
GAL
4. 50000
2, 218. 000
%
115. 00000
1, 843. 000
sy

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0.500
0. 250
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

213. 270
200. 950
414. 220

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

55. 000
146. 200
201. 200

0. 000
688. 000
688. 000
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ESTI MATE RUN 10/ 05/ 2018

1, 325

7,234

16, 813

89, 440

.00

00

.00

.00

20

.00

.00

.00

.00

00

00

14:09: 40

AMOUNT

3,975

14,911.

23,138

89, 440

.00

00

.00

.00

92

.00

.00

.00

.00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20473-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0852- 112 ESTI MATE NO 0003 14:09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00024 *Drilled Caisson (24 Inch) 288. 000 0. 000
LF 0. 000 0. 00
167. 00000 0. 000 0. 00
0340 503-00036 *Drilled Caisson (36 Inch) 76.000 0. 000
LF 57.000 19, 950. 00
350. 00000 57. 000 19, 950. 00
0345 503-00042 *Drilled Caisson (42 Inch) 36. 000 0. 000
LF 0. 000 0. 00
680. 00000 0. 000 0. 00
0350 503-00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 0. 000 0. 00
515. 00000 0. 000 0. 00
0355 503-00054 *Drilled Caisson (54 Inch) 63. 000 0. 000
LF 38. 000 21, 660. 00
570. 00000 38. 000 21, 660. 00
0360 509- 00001 Structural Steel (Galvanized) 4, 540. 000 0. 000
LB 0. 000 0. 00
8. 25000 0. 000 0. 00
0365 601- 03000 *Concrete Class D 70. 000 0. 000
cY 0. 000 0. 00
580. 00000 0. 000 0. 00
0370 601-40300 Structural Concrete Coating 450. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0375 602-00020 Reinforcing Steel (Epoxy Coated) 7,270. 000 0. 000
LB 0. 000 0.00
1. 30000 0. 000 0. 00
0380 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 407. 000 0. 000
LF 400. 000 40, 000. 00
100. 00000 400. 000 40, 000. 00
0385 604-19205 Inlet Type R L 10 (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00

6, 400. 00000 0. 000 0. 00



CONTI D: C20473

PCN: 20473-BI D

PRQIECT NHPP0852- 112

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 604- 25005 Vane Grate Inlet (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

2.000

10, 400. 00000

0395 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000
EACH
5, 900. 00000
0400 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000
LF
37.00000
0405 606-00710 Quardrail Type 7 (Style CA) 85. 000
LF
90. 00000
0410 606-00740 CGuardrail Type 7 (Style CE) 667. 000
LF
98. 00000
0415 606- 01340 *End Anchorage Type 3D 1. 000
EACH
1, 200. 00000
0420 606-01370 *Transi tion Type 3G 2.000
EACH
2, 300. 00000
0425 606- 02003 *End Anchorage (Nonfl ared) 1. 000
EACH
3, 380. 00000
0430 606-02005 *End Anchorage (Fl ared) 2.000
EACH
2,900. 00000
0435 607-11525 *Fence (Plastic) 400. 000
LF
2.25000
0440 607-15000 Fence Concrete (Sound Barrier) 120. 000
SF

69. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.500
1.500

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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15, 600

2,950

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:09: 40

AMOUNT

15, 600

2,950

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20473-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0852- 112 ESTI MATE NO 0003 14:09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 607-15015 Fence Concrete (Sound) (Install Only) 1, 350. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0450 608-00000 Concrete Sidewal k 359. 000 0. 000
SY 2.200 143. 00
65. 00000 2.200 143. 00
0455 608-00010 Concrete Curb Ranp 250. 000 0. 000
SY 42.000 6, 090. 00
145. 00000 42.000 6, 090. 00
0460 609-21010 Curb and CGutter Type 2 (Section I-B) 760. 000 300. 000
LF 325. 600 9, 116. 80
28. 00000 625. 600 17,516. 80

0465 609-21011 Curb and Gutter Type 2 (Section I-M 242.000 140. 000
LF 0. 000 0. 00
31. 00000 140. 000 4, 340. 00
0470 609-21020 Curb and Gutter Type 2 (Section II-B) 1, 457. 000 183. 000
LF 645. 800 20, 019. 80
31. 00000 828. 800 25,692. 80
0475 609-21021 Curb and Gutter Type 2 (Section I1-M 229. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0480 610-00010  Median Cover Material (Decorative) 703. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0485 610-00020 Medi an Cover Material (Patterned Concrete) 2,081. 000 0. 000
SF 751. 000 9,012. 00
12. 00000 751. 000 9, 012. 00
0490 612-00022 *Del i neator (Type Il) (Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0495 612-00039 *Del i neator (Flexible) (Surface Munted) 21. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20473-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0852- 112 ESTI MATE NO 0003 14:09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 625. 000
LF 387. 000 5,031. 00
13. 00000 1,012. 000 13, 156. 00
0505 613-00306 *3 Inch Electrical Conduit (Bored) 2, 000. 000 720. 000
LF 774.000 10, 836. 00
14. 00000 1, 494. 000 20, 916. 00
0510 613-01200 *2 Inch Electrical Conduit (Plastic) 360. 000 0. 000
LF 0. 000 0. 00
9. 25000 0. 000 0. 00
0515 613-01300 *3 Inch Electrical Conduit (Plastic) 360. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0520 613-07000  *Pull Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0525 613-07004 Type Four Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 170. 00000 0. 000 0.00
0530 613-07005 Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 490. 00000 0. 000 0. 00
0535 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 100. 00000 0. 000 0.00
0540 613-13006  Luminare (LED) (8500 Lumens) 7.000 0. 000
EACH 0. 000 0. 00
835. 00000 0. 000 0. 00
0545 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0550 614-00011  Sign Panel (Class I) 153. 000 0. 000
SF 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

614-00012

614- 00013

614-01583

614-31800

614- 32400

614-70024

614- 70030

614-70112

614-70150

614- 70336

614- 72836

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I1)

Si gn Panel

(Class I11)

Steel Sign Support
Sl i pbase)

(2-1/2 I'n Round Sch 80) (Post &

Monot ube Overhead Sign Cantilever

(18 Inch Dianeter)

Monot ube Overhead Sign Cantilever (24 Inch Dianeter)

1310nm SFP Optic Mdul e

At t enuat or

Optical

Traffic Signal

Face (12)

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Conflict Monitor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
206. 000
SF
27.00000
810. 000
SF
24. 00000
25. 000
EACH
430. 00000
2.000
EACH
41, 000. 00000
2.000
EACH
48, 000. 00000
4. 000
EACH
575. 00000
4. 000
EACH
175. 00000
3. 000
EACH
550. 00000
12. 000
EACH
465. 00000
39. 000
EACH
660. 00000
2.000
EACH

920. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:09: 40

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20473-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0852- 112 ESTI MATE NO 0003 14:09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
15, 200. 00000 0. 000 0. 00
0615 614-72860 Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0620 614-72863 Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0625 614-72875 Loop Detector Wre 728. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0630 614-72885 Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
0635 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 2.000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0640 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0. 00
0645 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 700. 00000 0. 000 0.00
0650 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
30, 850. 00000 0. 000 0. 00
0655 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0660 614-86248 Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 0. 000 0. 00

5,100. 00000 0. 000 0. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20473-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0852- 112 ESTI MATE NO 0003 14:09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 614-86800 Uni nterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
9, 900. 00000 0. 000 0. 00
0670 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0.00
0675 614-87012 Fiber Optic Termination Panel (12 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0680 614-87015 Buf fer Tube Fan Qut Kit 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0685 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
540. 00000 0. 000 0. 00
0690 614-87512 Splice Fiber Optic Cable (12 Strand) 2.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0695 614-87692 Ethernet Switch Type I 2.000 0. 000
EACH 0. 000 0. 00
3, 580. 00000 0. 000 0. 00
0700 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 600. 00000 1. 000 34, 600. 00
0705 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 400. 00000 1. 000 25, 400. 00
0710 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0715 625-00000  Construction Surveying 1. 000 0. 600
LS 0.150 4,890. 00

32, 600. 00000 0. 750 24, 450. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0720 626- 00000

0725

626- 01103

0730

627-00008

0735

627-00013

0740

627-01010

0745

627-02010

0750

627- 30405

0755

627-30410

0760

630- 00000

0765

630- 00003

0770 630-00004

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier

1)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt

(Hi gh Build)

Preforned Plastic Pavenent

Preformed Plastic Pavenent

Pref ormed Thernopl asti c Pavenent

Preformed Thernopl astic Pavenent

Li ne)

*Fl aggi ng

Uni formed Traffic Control

Traffic Control Vehicle

Marking (Type I)(Inlaid)

Marking (Type 11) (Inlaid)

Mar ki ng (Wor d- Synbol )

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

110, 000. 00000

1. 000
LS
7, 400. 00000
114. 000
GAL
87. 00000
571. 000
GAL
38. 00000
1, 033. 000
SF
12. 00000
9, 283. 000
SF
13. 00000
880. 000
SF
16. 00000
2,774.000
SF
10. 25000
1, 000. 000
HOUR
25. 00000
144.000
HOUR
60. 00000
1. 000
EACH

2, 350. 00000

QrY TH'S PERI OD
QTY TO DATE

274.
495.
. 500

. 250
. 250
. 500

. 500
. 250
. 750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
500

. 000
. 000
. 000

. 000
. 000
. 000
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27, 500

1, 850.

12,387

00

00

.00

.00

.00

.00

.00

.00

50

.00

.00

14:09: 40

AMOUNT

55, 000

5, 550

19, 237

00

00

.00

.00

.00

.00

.00

.00

50

.00

.00



CONTI D

CAT NO0200

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

0825

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80357

630- 80360

630-80370

630- 85010

C20473

20473-BID
NHPP0852- 112

ROADWAY

| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Si ze O

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

I mpact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
DAY
115. 00000
70. 000
DAY
600. 00000
6. 000
EACH
230. 00000
17. 000
EACH
66. 00000
43.000
EACH
120. 00000
10. 000
EACH
160. 00000
2.000
EACH
8, 900. 00000
3. 000
EACH
1, 600. 00000
150. 000
EACH
44. 00000
1, 800. 000
LF
22. 00000
4. 000
EACH

7,300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
10. 000
19. 000

23.000
22.000
45. 000

2.500
0. 000
2.500

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

0.500
0.500
1. 000

1. 000
0.500
1.500

75. 000
0. 000
75. 000

636. 500
53. 500
690. 000

1.500
0. 000
1.500
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1,150

13, 200

4,450

800

1,177

00

00

.00

.00

.00

.00

00

.00

00

.00

14:09: 40

AMOUNT

2,185

27,000

575.

1, 080

800

8, 900

2,400

3,300

15,180

10, 950

00

00

00

.00

00

00

00

00

00

00

00



CONTI D:

C20473

20473-BID
NHPP0852- 112

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 10/ 05/ 2018

| TEM
DESCRI PTI ON

CAT NO0200

0830

0835

0840

0845

0850

0855

0860

0865

632- 00000

700- 70010

700- 70011

700-70013

700- 70018

700- 70310

700- 70380

700- 70589

ROADWAY

Ni ght Work Lighting

F/ A M nor

Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Concrete Pavenent

F/ A Roadway Snpot hness | ncentive

F/ A Landscapi ng

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

ESTI MATE NO 0003 14: 09: 40
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1. 000 0. 000
LS 0. 600 1, 560. 00
2, 600. 00000 0. 600 1, 560. 00
200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI §$ 3,148,347.50$  466,931.10$ 748, 146.32
PROJECT TOTAL CURRENT AMI $ 3,148,347.50$  466,931.10$ 748, 146. 32



